
Cost and Time Study 
for Constructing Raised 
Wood Floor Systems in 
the Gulf Coast Region of 
the United States 
Marie Del Bianco
David B. McKeever
Lance Barta

United States
Department of
Agriculture

Forest Service

Forest
Products
Laboratory

Research
Paper
FPL–RP–664



February 2012

Del Bianco, Marie; McKeever, David B.; Barta, Lance. 2012. Cost and 
time study for constructing raised wood floor systems in the gulf coast 
region of the United States. Research Paper FPL-RP-664. Madison, WI: 
U.S. Department of Agriculture, Forest Service, Forest Products Labora-
tory. 18 p.

A limited number of free copies of this publication are available to the  
public from the Forest Products Laboratory, One Gifford Pinchot Drive, 
Madison, WI 53726–2398. This publication is also available online at 
www.fpl.fs.fed.us. Laboratory publications are sent to hundreds of libraries 
in the United States and elsewhere.

The Forest Products Laboratory is maintained in cooperation with the  
University of Wisconsin. 

The use of trade or firm names in this publication is for reader information 
and does not imply endorsement by the United States Department of  
Agriculture (USDA) of any product or service.

The USDA prohibits discrimination in all its programs and activities on the 
basis of race, color, national origin, age, disability, and where applicable, 
sex, marital status, familial status, parental status, religion, sexual orienta-
tion, genetic information, political beliefs, reprisal, or because all or a part 
of an individual’s income is derived from any public assistance program. 
(Not all prohibited bases apply to all programs.) Persons with disabilities 
who require alternative means for communication of program informa-
tion (Braille, large print, audiotape, etc.) should contact USDA’s TARGET 
Center at (202) 720–2600 (voice and TDD). To file a complaint of discrimi-
nation, write to USDA, Director, Office of Civil Rights, 1400 Independence 
Avenue, S.W., Washington, D.C. 20250–9410, or call (800) 795–3272 
(voice) or (202) 720–6382 (TDD). USDA is an equal opportunity provider 
and employer.

Abstract
This report is the result of a co-operative effort between the 
USDA Forest Service, Forest Products Laboratory (FPL) 
Advanced Housing Research Center, the National Asso-
ciation of Home Builders (NAHB) Research Center, and 
builder members of the Metropolitan Mobile and Baldwin 
County Home Builders Associations. The study was under-
taken to further knowledge that will improve wood utiliza-
tion and performance in wood-framed housing, specifically 
in the area of wood raised floor design and wood usage in 
the Gulf Coast region of the country.

Keywords: floor systems, raised wood floors, Gulf Coast, 
residential construction, construction costs, construction 
time, cost comparisons
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Conversion Table
English unit Conversion factor SI unit
foot (ft) 0.3048 meter (m)
pounds per square      
 foot (lb/ft2)

47.880 pascal (Pa)

cubic yard (yd3) 0.7646 cubic meter (m3)
square feet (ft2) 0.092903 square meter (m2)
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Executive Summary
This study was undertaken to further knowledge about 
wood utilization and performance in wood-framed housing, 
specifically raised wood floor foundation design. The study 
focused on several foundation and elevated first floor sys-
tems common to the Gulf Coast region, including two raised 
concrete slab systems: raised concrete slab on fill within 
stem wall, and raised concrete slab on fill pad. These were 
compared with a raised wood floor system on stem wall 
with a crawl space. While not the most cost-effective raised 
wood floor foundation system, we chose the stem wall sys-
tem because the builders participating in the study preferred 
them. Cost and time considerations involved in constructing 
each of these foundations were reported for nine builder 
case studies, including four raised wood floors on stem wall 
foundations, two raised concrete slabs on compacted fill 
pads, and three raised concrete slabs on stem wall founda-
tions and compacted fill. Table A covers the average costs of 
the three foundation and floor assembly construction types.

As anticipated at the outset, a raised concrete slab on a com-
pacted fill pad had the least total cost and the shortest time 
to construct. However, the average wall height of the two 
slabs on fill pads was less than 2 ft, which is the prescriptive 
building code’s height limit for this design and a lower aver-
age elevation than was required for the topography of the 
other seven house designs on the lots in this study. A slab 
on a fill pad does not require a footing or perimeter walls 
because a turned down, thickened, and reinforced haunch 
shaped by a trench and slab form serves the two functions at 
the slab edge. It also takes up more lot space because of the 
sloped fill pad extensions on all sides of the foundation.

The three raised concrete slabs on compacted fill retained 
within perimeter stem wall foundations averaged 3 ft in 
height with first floors sized similarly to the slabs on fill 
pads. There was an average cost of $7,400 more for the ad-
ditional 1 ft, 3 in. of foundation wall height, compared with 
slabs on compacted fill. The raised wood systems cost an 
average of 27% more than the raised concrete on fill with 

stem wall (as measured by average total cost). The differ-
ence in average elevation of the foundation walls supporting 
the two floor types was approximately 4 in. (wood measures 
3 ft, 5 in., whereas concrete measures 3 ft, 1 in.).

Wall height was a cost driver in the foundations, and the 
study reflects that by reporting in cost per square foot of 
foundation wall. However, the cost per square foot of stem 
wall foundation declined as the wall got higher because the 
cost of the footing was spread over more area. Footings and 
foundations of the two raised floor systems with stem walls 
could be constructed with equal cost, but interior piers and 
crawl space foundation accessories (vents and access pan-
els) will add cost to the raised wood floor system. Given a 
defined base flood elevation floor height requirement, there 
should be no difference in cladding volumes between the 
two systems, provided finished floor heights are designed to 
be at the same elevation.

Floor joist and girder costs of the raised wood were on par 
with the cost of the concrete slab, as were sheathing and 
insulation costs compared with the fill dirt and compaction, 
but there was a disparity between the cost of carpentry labor 
and that of slab labor. This contributed to the cost difference 
between the two systems.

An optimized cost approach is presented to normalize the 
variance in wood floor labor and material costs borne by the 
builders in the study. The optimized approach results in an 
average cost difference of $2.53 per square foot of founda-
tion wall between wood and concrete on stem walls at the 
given average foundation heights.

The study relied on project homes volunteered by builders, 
and the cost comparison is based on regional costs of key 
components such as concrete, lumber, concrete masonry 
units, and the associated trade’s labor rates, as reported in 
this study. Potentially less costly foundations, such as pier-
and-beam raised wood floor foundations, were not investi-
gated.

i

Table A—Average installed cost of foundations 

Component

Raised wood floor
on stem wall 
crawl space 

Raised concrete
on fill 

in stem wall 

Raised concrete 
on compacted 

fill pad 

Total cost ($) 23,752 18,691 11,267 
Average foundation height (ft) 3.42 3.08 1.79 
Footing (linear ft) 206 237 217 
Average cost of foundation ($/ft2) 34.14 25.82 29.10 
Average of 1st floor (ft2) 1,966 2,292 2,275 
Average cost of 1st floor ($/ft2) 12.08 8.15 4.95 
aOptimized raised wood floor system. Use Appendix D assumptions. See Value Engineering section 
for more information. 
bEstablished minimum stem wall height.
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Introduction
Numerous foundation designs exist for new residential 
buildings, including full foundation with basement; full 
foundation with crawl space; raised floor system on posts, 
piers, or pilings; slab-on-grade; raised slab on compacted 
fill; and various other combinations. Choosing a specific 
foundation type involves assessing desired functionality, 
aesthetics, and cost. In the Gulf Coast region of the United 
States, base flood elevation (BFE) may dictate height of 
the first floor to avoid potential damage or destruction from 
flooding. Sloped topography and architectural features such 
as porches or outdoor decks also drive demand for a raised 
first floor.

Two common construction methods used in the Gulf Coast 
region to achieve an elevated first floor are the raised con-
crete slab and the raised wood floor stem wall system. This 
study endeavored to examine and capture as many cost con-
siderations involved in constructing these foundation types 
as was feasible. The study was conducted as a series of case 
studies on sites selected by each builder. Nine foundations 
were evaluated—four raised wood floors on stem wall foun-
dations, two raised concrete slabs on compacted fill pads, 
and three raised concrete slabs on stem wall foundations  
and compacted fill.

Statistical data compiled for the East South Central census 
area of the country, the region of this study’s focus, indicates 
that 67% of the newly constructed single-family houses that 
were built during 2008 consisted of concrete slab first floors 
and 29% consisted of wood floors on basement or crawl 
space foundations (approximately evenly split between 
basements and crawl spaces). In the NAHB Research Cen-
ter, 2008 annual builder practices survey, results indicated 
the following: slab 67%, crawl space (stem wall) 15%, 
basements 14%, other (pier or mixed basement/crawl/slab 
construction) 4%. See http://www.census.gov/geo/www/
us_regdiv.pdf for defined area.

Approach
The NAHB Research Center and two associations represent-
ing wood product manufacturers solicited participation of 
builders in the Gulf Coast region for this study. Cost data 
relevant for constructing houses to the top of their first floor 

were recorded for nine house sites in Alabama. The first 
floors for four of the houses were built with wood fram-
ing and five were built with concrete slabs. Three of the 
five concrete slab floors were formed with perimeter stem 
walls, similar to the wood floor assemblies. The stem walls 
retained compacted fill material for support of the concrete 
slabs. The two remaining concrete slabs were supported on 
compacted fill pads.

Costs represent work that progressed during a 2-year time 
period and are reported as the amount on the invoices ren-
dered at the time the houses were built, including taxes and 
incidental fees, such as delivery and fuel surcharges. Ap-
pendix A contains relevant costs for materials as a point of 
reference for the reader.

For eight of the foundations/floor systems in this study, in-
voices rendered for the activities that were associated with 
footing, foundation, and first floor assembly were audited 
and logged. The cost for a ninth house, Lot 2J, was estimat-
ed from quotes and quantity take-offs, as construction was 
in progress at the time this report was completed. For all but 
the ninth house, delivered quantities were verified against 
installed quantities, and quantity take-offs were estimated 
from blueprint drawings.

At several of the sites, labor time studies were conducted to 
observe the construction process from footing excavation 
through the finish of the first floor. The builders’ construc-
tion schedules provide the timeline for other lots.

Background
Foundation Design from the Ground Up
The house foundation and footing system serves a number 
of purposes. It bears the weight of a building’s loads and 
safely transfers these to the ground, provides the restraint 
against wind and earthquake forces, prevents movement due 
to frost heave, isolates a building from ground moisture, and 
provides a safe pathway to transfer electrical current gener-
ated during lightning strikes into the earth.

Each of the most common types of foundations used to 
support light frame wood buildings, slab, crawl space, and 
basement may be constructed in several ways to accommo-
date cost, climate, and site conditions. For example,  
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concrete slab foundations can be built on grade, on top of 
compacted fill material pads, or on top of compacted fill ma-
terial retained within stem walls. Crawl space foundations 
may consist of continuous perimeter stem walls, piers and 
beams, or a combination of these. Basement foundations 
may be in-ground (full excavation), walkout (partial excava-
tion within a sloped topography), or some variant of these. 
Each type of basement foundation typically is constructed of 
reinforced formed concrete and/or concrete masonry units 
(CMU). Slab foundations will have concrete first floors, 
whereas crawl space and basement foundations most com-
monly have wood first floor systems. The second floors of 
houses on any of these foundation types are typically wood 
systems.

Climate and soil conditions often guide selection of the 
foundation type. Regions with mild winter weather have 
shallow frost penetration of the soil that minimizes the foot-
ing depth required to resist soil movement from frost heave. 
Where local conditions and house design allow a 12- to 
18-in. deep footing, such as in the U.S. South, the deci-
sion to increase that excavation by 6 ft to 7 ft to include an 
in-ground basement foundation presents a substantial cost 
burden. In more northern climates where frost levels reach 
more than 48 in., the decision to incorporate additional 
square footage in a basement is based on a smaller incre-
mental cost to complete than that of a southern region de-
sign, so basements are more prevalent. Similarly, challeng-
ing soil conditions can result in more expensive foundation 
systems, such as in parts of Texas where post-tension slab 
foundations are required to resist damage due to expansive 
clay soils.

Foundations Investigated
The subjects of this study were raised wood floors on stem 
wall crawl space foundations compared with two methods 
of construction of raised slab foundations. The raised wood 
floor systems on stem wall foundation were framed with 
either dimensional lumber or I-joists. In each of the cases 
represented, the builder’s team selected the foundation and 
floor system.

Figures 1 and 2 are stem wall foundations; each would be 
appropriate for either a raised wood floor or compacted fill 
and a raised concrete slab. The piers inside the perimeter 
stem walls of the foundation in Figure 1 will support girders 
supporting floor joists and other building loads. The exca-
vated trenches in the compacted fill material within a stem 
wall foundation in Figure 2 will be filled with reinforcement 
bar (rebar) and concrete when the concrete slab is prepped 
and placed to serve as grade beams or depressed footings 
supporting interior building loads. Figure 3 shows the com-
pacted fill prepared for the concrete slab placement.

The compacted fill inside a stem wall foundation, shown in 
Figures 2 and 3, is a design typically used when elevation 
difference between grade and finished floor is greater than  

2 ft for a ground-supported concrete slab floor. At elevations 
less than 2 ft above grade, raised slabs may be constructed 
on raised building pads created with compacted fill material 
as in Figures 4 and 5. However, the 2006 International Resi-
dential Code (IRC) and newer versions limit prescriptive 
slab construction on clean sand or gravel compacted fill to  
2 ft or less and earth compacted fill to 8 in.; this would re-
quire engineered designs for greater elevation variances.

Figure 1—Stem wall crawlspace foundation with interior 
piers, Lot 38.

Figure 2—Stem wall foundation with compacted fill, Lot 11.

Figure 3—Stem wall foundation with slab prepared for con-
crete placement, Lot 11.
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Case Specifics
Each house had a conditioned, finished, first floor sized be-
tween 1,680 and 2,370 ft2, and each was built on an infill lot 
within a developed or developing community. The elevation 
of each finished first floor that was a subject in this study 
varied from 8 to 72 in. (above finished grade), sometimes 
within the same house.

On all of the sites represented in the study, the site topogra-
phy, estimated cost, assumed preferred consumer conven-
tion, specified finish flooring (tile or wood), or a combina-
tion of these factors guided the selection of foundation/
floor system design and type rather than base flood elevation 
(BFE) requirements.

Cost Considerations
Each lot was constructed according to the builder’s standard 
practices using subcontractors and suppliers in each comp-
any’s customary supply chain. Costs were compiled from 
the invoices rendered, and quantities were verified against 
field counts and/or quantity takeoffs. Tables 1, 2, and 3 
show the costs that have been compiled for the three types 
of foundations in the case study, raised wood on CMU stem 
wall, raised slab supported on compacted fill retained by a 
CMU stem wall, and raised slab on compacted fill pad.

Recognized Costs
Each of the foundations in the study was finished with a 
brick veneer. The footings below the stem wall founda-
tions served as the brick ledge. At turned-down edges of 
the slabs constructed on compact fill pads, concrete was 
over-poured under the slab form to serve as the brick 
ledge. The cost and labor associated with the brick veneer 
of the foundation was not recorded with the cost of each of 
the foundations because it was a non-structural cosmetic 
finish.

The designs used dissimilar hardware for wind uplift force 
restraint. For example, one design specified that threaded 
bolts run continuously from grouted CMUs through the 
highest walls’ top plates, whereas another called for sill 
plate bolts with washers, stud/plate hardware (high and low) 
in each wall, and tie-down straps at headers. Hardware that 
was installed to complete the first floor is included in the 
reported costs.

Inspection fees paid to an engineer for testing the compacted 
fill beneath the slabs were included at the rate of $60 per lot, 
the average expense incurred. No special engineering fees 
directly associated with the foundation were charged. Each 
of the house plans was prepared by a professional drafts-
person and reviewed and sealed by an engineer or architect. 
Standard foundation details from the 1999 Standard (south-
ern) Building Code Congress International (SBCCI) were 
included in the architectural plans to represent the footing 
and grade beams, CMU walls, and compacted fill/slab de-
signs. SBCCI is one of three original regional model build-
ing code development groups and a founder of the ICC, 
International Code Council, fiduciary of the I-code develop-
ment process, and the International Residential Code.

The 2006 IRC, the building code governing the minimum 
construction standards for the houses in this study, requires 
that floors exposed to ambient conditions, as with a vented 
crawl space foundation, require R-13 insulation, whereas 
slab edges require no insulation in this climate zone (i.e., 
Climate Zone 2). Cost estimates for R-19 floor insulation 
(because that is what the builders installed in all cases), 
polyethylene vapor barrier, foundation vents, and a crawl 
space access door are included for each raised wood founda-
tion. These activities tend to be completed toward the end 
of a building’s critical path of construction; thus, these costs 
were estimated if they had not been recorded when this 
study was completed.

In some cases, product or cost contributions were extended 
to the builders participating in the study. In this event, the 
builder’s cost of the product was estimated from current 
quotations and added to the total cost for the lot.

Unrecognized Costs
The perimeter walls, porches, and garage slabs from an at-
tached garage have been omitted from the costs considered 

Figure 4—Compacted fill pad, Lot 18 rear.

Figure 5—Compacted fill pad prepared for concrete place-
ment, Lot 18 front.
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Table 1—Raised floor cost for wood on stem wall crawl space 
foundation

Cost and dimension data 
for four lot numbers Average

($)
Cost
(%)38 39 2W 2J 

Footing ($)     
Concrete 3,669 3,277 1,296 2,407 2,662 11 
Labor 1,850 1,855 1,473 1,483 1,665 7 
Rebara 813 834 894 881 855 4 
Subtotal footing 6,332 5,966 3,663 4,771 5,183 — 

Foundation wall ($)    
Concrete 1,627 1,232 1,368 1,055 1,320 6 
CMUb 3,309 3,634 2,061 2,917 2,981 13 
Labor 2,344 3,197 2,176 1,550 2,317 10 
Subtotal foundation wall 7,280 8,064 5,605 5,522 6,618 — 

Floor system ($)    
Joists/girdersc 3,366 2,963 6,918 6,853 5,025 21 
Sheathingd/insulation 2,871 3,228 2,742 3,183 3,006 13 
Labor 6,396 4,007 2,486 2,790 3,920 17 
Subtotal floor system 12,633 10,198 12,147 12,826 11,951 — 

Total ($) 26,245 24,228 21,414 23,119 23,752 100 
Average foundation height (ft) 3.84 3.79 2.67 3.38 3.42 — 
Footing (linear ft) 215 207 208 193 206 — 

Cost of foundation ($/ft2) 31.71 30.82 38.66 35.37 34.14 — 
aRebar includes forms for jumps and rod chairs. 
bCMU includes accessories, vents, and crawl space access. 
cJoists include beams, hardware, and brick veneer. 
dSheathing includes subdeck insulation, R-19. 

Table 2—Raised floor cost for raised slab on fill within 
stem wall foundation

Cost and dimension
data for 

three lot numbers Average
($)

Cost
(%)22 11 34 

Footing ($)    
Concrete 1,574 2,356 2,252 2,060 11 
Labor 912 995 1,019 975 5 
Rebara 757 811 867 812 4 
Subtotal footing 3,243 4,162 4,137 3,848 —

Foundation wall ($)    
Concrete 1,136 1,999 1,189 1,441 8 
CMUb 2,458 2,793 2,070 2,440 13 
Labor 2,153 2,224 1,795 2,057 11 
Subtotal foundation wall 5,747 7,016 5,054 5,939 —

Floor system ($)    
Concrete 3,846 3,653 3,406 3,635 19 
Fillc 3,860 3,405 3,385 3,550 19 
Labor 1,692 1,777 1,688 1,719 9 
Subtotal floor system 9,398 8,836 8,479 8,904 —

Total ($) 18,388 20,014 17,670 18,691 100 
Average foundation height (ft) 2.89 3.47 2.87 3.08 —
Footing (linear ft) 228 249 233 237 —

Cost of foundation ($/ft2) 27.86 23.17 26.42 25.82 —
aRebar includes forms for jumps and rod chairs. 
bCMU includes accessories. 
cFill includes compaction inspection. 
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in this study. The resultant focus is on the cost and time to 
construct raised floor systems within a conditioned building.

As previously stated, the costs reported for the foundations 
in this study do not include the cost of the brick veneer. Be-
cause these costs varied with lot condition and builder and 
were not specifically associated with any one foundation 
type represented in the study, we omitted from reporting ap-
proximately $2,200 to $3,000 of costs related to clearing the 
lot, locating the house on the lot, and treating the disturbed 
area for termites. Where excavation cost specifically related 
to the foundation was incurred, it has been included with the 
cost of the footing or the raised slab’s form work, consistent 
with the labor invoice for these activities.

All of the costs associated with development of the architec-
tural design and reproduction of architectural drawings were 
also omitted from this study for similar reasons. Likewise, 
costs associated with components and activities that occur 
after the first floor is in place have not been captured or re-
ported.

The installation costs associated with the rough mechanical, 
electrical, and plumbing (MEP) trades were not captured 
because, in all cases, these were charged at the same rate for 
either a slab or a crawl space with wood floor system de-
sign. A raised concrete slab on compacted fill with stem wall 
is the traditional foundation installed by the builders in this 
study, and therefore they have no learning curve to produce 
a low-cost product. The only MEP trade affected by a raised 
wood floor system installed in lieu of a slab on fill is the 

plumbing because piping is routed beneath the floor joists 
rather than in the fill material under a slab.

The environment and timing of the plumber’s ground and/
or rough-in work changes with foundation type—from 
working in the open air to operating within a confined crawl 
space. The slab requires three trips to the jobsite for the 
plumber: one to install water sleeve and sub-slab drains, one 
to complete the piping after the frame is under roof, and one 
to complete the fixtures when the house nears completion. A 
crawl space foundation, however, allows completion of all 
supply and drain pipes after the roof has been installed, par-
ing the plumber’s activities to two site visits—rough-in and 
final. The other trades installed rough-in work in the same 
critical path and layout whether on a raised slab or raised 
wood floor system.

Cost Comparison
Each of the foundation/floor systems is divided into three 
distinct assemblies: footing, wall, and floor system. Each 
of these assemblies is comprised of a few key material and 
labor categories that will facilitate an examination of cost 
drivers across foundation types. Appendix B contains the 
cost detail by lot.

All of the CMU walls were reinforced with vertical rebar, 
horizontal Dur-O-Wall® sidewall belting (Dur-O-Wall 
Hauppauge, NY ), and each cell was grouted with concrete; 
thus, the concrete material in the “Foundation wall” section 
of Table 1 covers the cost of grout and the concrete pump. 
The CMU total in the same section includes the  

Table 3—Raised floor cost for raised concrete slab on 
compacted fill pad

Cost and 
dimension

data for 
two lot numbers Average

($)
Cost
(%)21 18 

Footing ($)     
Concrete — — — 0 
Labor — — — 0 
Rebar — — — 0 
Subtotal footing 0 0 0 —

Foundation wall ($)     
Concrete — — — 0 
CMU 479 281 380 3 
Labor — — — 0 
Subtotal foundation wall 479 281 380 —

Floor system ($)     
Concrete 6,581 6,132 6,356 56 
Fill 2,928 2,720 2,824 25 
Labor 1,707 1,706 1,706 15 
Subtotal floor system 11,216 10,557 10,887 —

Total ($) 11,696 10,838 11,267 100
Average foundation height (ft) 1.70 1.89 1.79 —
Footing (linear ft) 228 205 217 —

Cost of foundation ($/ft2) 30.24 27.95 29.10 —
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reinforcement material. The labor to grout the wall is includ-
ed in the “labor” category along with the mason’s charge for 
laying the CMU.

Tables 2 and 3 indicate that the costs associated with the 
wood floors on stem wall foundations are the highest costs 
recorded in this study. As a test of the compiled costs’ reli-
ability, they are compared with estimates derived from R.S. 
Means (2010) cost data, unadjusted for location, in Table 4. 
This table also includes information on the finished square 
footage, foundation square footage, and average foundation 
height of each house.

The comparison of actual costs to estimators’ guide costs 
indicates that actual costs of the wood floor systems were 
up to 20% more than would have been estimated (last row, 
“builder over RMS”; Lots 38, 39, 2W, and 2J), whereas 
the other five assembly costs came in below the construc-
tion estimation guide results. This would be expected, as 
the R.S. Means estimation guide includes a location factor 
adjustment of .81 for Mobile, Alabama. The numbers sug-
gest that the wood floor assemblies could benefit from value 
engineering and competitive bidding; some of the areas that 
surfaced during the study will be covered in the Value Engi-
neering Strategies section of this report.

The raised concrete slabs on fill within stem walls (Lots 22, 
11, and 34) actual costs range from 8% to 18% under the 
estimation guide, and the slabs on fill pads (Lots 21 and 18) 
range from 8% to 17% below the estimates.

The stem wall foundation for the raised wood floor system 
and for the concrete slab supported on compacted fill require 

essentially the same labor and material inputs prior to place-
ment of the finished first floor, with either fill and concrete 
or wood and sheathing. The wood floor systems require  
interior footings and piers, for which costs are reflected  
in the “footing” and “wall” categories, respectively, in  
Table 1. The interior load support in both of the slab founda-
tion types was installed as depressed footings below the slab 
and captured in the costs in the “floor” section of Tables 1 
and 2. Technically, there is no additional labor charge for 
the installation of depressed footings and turned down slab 
edges, which suffice for footings in slabs formed on com-
pacted fill pads. Nor is there an additional charge for footing 
and foundation complexity, such as jump conditions and in-
side and outside corners. The builder pays for the concrete, 
pump, accessories (wire mesh, poly), and labor separately. 
The builders charge by finished square foot of slab and order 
and install the concrete and accessories without regard for 
cost effectiveness.

Under this type of cost scheme, the interior building load 
supports required for a raised wood floor system (interior 
footings, piers, and beams) will always stand out as added 
cost in comparison to a slab, because of the simplicity of 
accommodating interior loads engineered for concrete on 
compacted fill. As noted below Table 1, each of the raised 
wood floors on stem wall foundations “wall” totals includes 
vents, access panels, and polyethylene vapor barrier to finish 
the crawl space at a cost of $860. Thus “footing” and “wall” 
costs of raised slab and raised wood floors with stem wall 
foundations should vary by the cost of interior supports and 
crawl space finishing details in the wood-floored house.

Table 4—Comparison of costs with R.S. Meansa data
 

Lot 38 
Mobile, 

AL 

Lot 39 
Mobile,

AL 

Lot 22
Spanish

Fort, 
AL 

Lot 21
Spanish

Fort, 
AL 

Lot 2W
Daphne,

AL 

Lot 18 
Spanish 

Fort, 
AL 

Lot 11 
Spanish 

Fort, 
AL 

Lot 34
Spanish

Fort, 
AL 

Lot 2J 
Montrose,

AL, 
estimated 

Type of foundation Stem wall Stem wall Stem wall Raised
pad slab 

Stem wall Raised 
pad slab 

Stem wall Stem wall Stem wall

1st floor material Wood Wood Concrete Concrete Wood Concrete Concrete Concrete Wood 
Construction start date 8/1/08 3/1/09 10/1/09 3/1/10 4/10/10 5/1/10 5/1/10 7/10/10 8/22/10 
Average foundation height (ft) 3.84 3.79 2.89 1.70 2.67 1.89 3.47 2.87 3.38 
Δ lot elevation (ft) 4.67 4.67 5.00 2.00 0.00 3.00 5.00 6.00 2.67 
1st floor (ft2) 2,132 2,166 2,256 2,276 1,680 2,274 2,370 2,251 1,885 
Footing or fill pad ($) 6,332 5,966 3,243 0 3,663 0 4,162 4,137 4,771 
Forms or stem wall ($) 7,280 8,064 5,747 479 5,605 281 7,016 5,054 5,522 
Raised floor ($) 12,633 10,198 9,398 11,216 12,147 10,557 8,836 8,479 12,826 
Total floor and foundation ($) 26,245 24,228 18,388 11,696 21,414 10,838 20,014 17,670 23,119 
Perimeter footing (linear ft) 215 207 228 228 208 205 249 233 193 
Cost of foundation ($/ft2) 31.71 30.82 27.86 30.24 38.66 27.95 23.17 26.42 35.37 
RSM footinga ($) 4,046 3,896 4,286 — 3,904 — 4,676 4,373 3,630 
RSM foundation walla ($) 6,084 5,778 4,851 2,842 4,072 2,850 6,350 4,915 4,804 
RSM 4-in. concrete slaba ($) — — 6,249 6,306 — 6,300 6,564 6,235 — 
RSM compacted filla ($) — — 5,969 3,530 — 3,932 7,522 5,914 — 
RSM wood decka ($) 13,133 13,341 — — 9,828 — — — 13,100 
RSM total cost estimate, unadjusteda ($) 23,263 23,016 21,355 12,678 17,803 13,082 25,111 21,437 21,534 
Builder over RSMa 1.13 1.05 0.86 0.92 1.20 0.83 0.80 0.82 1.07 
aSources: Means (2010), Reed Construction Data (2011). 
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Time to Construct
Construction Critical Path Schedules
The builders in the study estimated the completion sched-
ules for each of the foundation/floor systems in the study. 
We set a minimum of three calendar weeks for construction. 
However, failed inspection, inspection delay, weather, and 
other scheduling conflicts resulted in each of the foundation 
types being completed anywhere from five to nine calen-
dar days more than estimated. Lots 11 and 18 were being 
built at the same time in locations less than one mile apart 
and were subjected to five days of weather delays. Table 5 
contains the estimated and actual construction schedules for 
representative raised wood, raised concrete, and concrete on 
pad foundation and floor systems.

Time
To aid in the cost comparisons in this study, the time to 
construct was compiled when feasible. Time was recorded 
at 5-min intervals for the duration of the work in progress. 
Appendix C contains the timesheets compiled on the lots 
observed.

Tables 6 and 7 excerpt some of the labor hours observed and 
contract costs for the three components of the foundation/
floor assembly of Lots 38 and 39. All of the labor hours re-
corded for Lot 38 were observed by researchers in the field. 
Only the labor hours specific to the wood floor assembly 
were observed for Lot 39. Thus, the labor hours attributed 
to the footing and foundation of Lot 39 were estimated as 
those observed for lot 38. The lots were next door to each 
other, built on the same topography with the same subcon-
tractors for the same builder. Lot 38 was started in August 
2008 and Lot 39 was started in March 2009.

Comparing the two tables indicates that the contract cost 
for carpentry labor dropped approximately 37% on Lot 39, 
and the job was completed in 75% of the time. Based on the 
gross labor rate observed for Lot 38 (contract price divided 
by hours observed), the revised contract price might have 
been predicted. This is explored in the Value Engineering 
Strategies section. We saw a 25% improvement in time to 
construct, which may be attributed to the team honing its 
skill and approach as they learned the process.

Results
The cases used in this study indicate that the raised wood 
floor system and raised concrete slab on fill with stem wall 
foundations were comparable in construction critical path 
time. The raised wood systems cost an average of 32% more 
than the raised concrete on fill with stem wall (as measured 
by average cost of square foot of foundation wall). The 
difference in average elevation of the foundation walls sup-
porting the two floor types was approximately 4 in. (wood 
measures 3 ft, 5 in. compared with concrete, which mea-
sures 3 ft, 1 in.).

Figure 6, a graph of the points collected in the study, repre-
sents cost per square foot of foundation wall and the average 
foundation height. The graph shows that the concrete raised 
slabs in the study cost less than the foundations with raised 
wood floors, which is supported by the comparisons in  
Table 4.

Trend lines developed from the plotted points are paral-
lel, suggesting that the lines will not intersect (or costs will 
not be equal) at a higher foundation elevation. (The mini-
mum code prescribed foundation height for a crawl space 
design is 2.5 ft, so the wood trend line’s upper end limit is 

Table 5—Construction schedules for lots in this study 
 Days to complete 

Activity Estimated
Raised wood,

estimated 
Lot 38,
actual 

Raised
concrete,
estimated

Lot 11,
actual 

Concrete
on pad, 

estimated
Lot 18, 
actual 

Haul dirt for fill 1.5 0.0 0.0 1.5 1.0 1.5 1.5 
Compact fill 1.5 0.0 0.0 1.5 2.0 1.5 1.5 
Form slab 1.0 0.0 0.0 0.0 0.0 1.0 1.0 
Excavate/form footings 1.0 1.0 1.0 1.0 1.0 0.0 0.0 
Footing inspect 1.0 1.0 1.0 1.0 6.0 0.0 0.0 
Pour footings 1.0 1.0 1.0 1.0 0.0 0.0 0.0 
Lay block 4.0 4.0 7.0 4.0 8.0 0.0 0.0 
Grout block 1.0 1.0 2.0 1.0 3.0 0.0 0.0 
Rough plumbing 1.0 0.0 0.0 1.0 2.0 1.0 3.0 
Plumbing inspection 1.0 0.0 0.0 1.0 2.0 1.0 1.0 
Slab prep 1.0 0.0 0.0 1.0 1.0 1.0 9.0 
Slab inspection 1.0 0.0 0.0 1.0 1.0 1.0 1.0 
Slab pour 1.0 0.0 0.0 1.0 0.0 1.0 0.0 
Remove forms 1.0 0.0 0.0 0.0 0.0 1.0 3.0 
Install joists 3.5 3.5 8.0 0.0 0.0 0.0 0.0 
Install underlayment 1.5 1.5 1.0 0.0 0.0 0.0 0.0 
Jobsite idle, weekend — 4.0 Included 4.0 Included 2.0 Included 
Total calendar days 

to completion 
— 17.0 21.0 20.0 27.0 12.0 21.0 
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that which is shown.) The trend lines indicate that cost per 
square foot of foundation declines as the elevation of the 
wall increases, or as the cost of the footing is spread across a 
larger area of foundation.

These costs represent two builders’ experience on several 
lots over a 2-year period of time.

Value Engineering Strategies
Competitive Bids
Carpentry costs per square foot for the four raised wood 
floors in the study varied from $3.00 (recorded in year one 
for Lots 38 and 39) to $1.48 (recorded in year two for Lots 
2W and 2J). The work spanned two years during which sup-
ply and demand conditions varied widely within the new 
residential construction market. However, the houses in the 
study are located within a 25-mile radius, so it is likely that 
they could have shared the same labor pool. Nationally, 
carpentry labor rates increased just less than 10% during the 
2-year study period—an oppositely directed trend from that 
observed during the present study. 

In the book Building Construction Cost Data (66th to 68th 
annual editions) published by Reed Construction Data for 
the years 2008–2010 indicates the following: the carpenter 
rate (per hour including fringes) for 2008 is $38.10, for 
2009 is $39.95, and for 2010 is $41.55. The percent delta 
is 9.06%. The delta is the ratio comparing the change in the 
price of the underlying asset to the corresponding change in 
the price of a derivative (Sometimes referred to as the hedge 
ratio). 

The carpentry crew at the low end of the range of cost per 
square foot of installed floor system added 72% additional 
cost per square foot to its established cost of $2.05 in order 
to frame the other components of the house (i.e., first- and 

second-floor interior and exterior walls, second floor, and 
conventionally framed steep-sloped hip roof). The added 
cost does not seem to be proportionate to the scope of the 
added work. (The observation relates to framing complexity 
of the entire structure as opposed to supporting time  
studies.)

Optimize Floor Systems
Each of the four raised wood floors in the study was de-
signed with floor joists spaced at 16 in. on center and 23- to 
32-in. OSB floor underlayment. By increasing the floor 
framing spacing to 19.2 in. on center, less framing mate-
rial could have been used while still providing a relatively 
stiff-feeling floor system. The conservative and more costly 
designs were used because designers and/or builders con-
sistently were concerned with eliminating noticeable floor 
vibration and deflection. It is generally agreed that the code 
minimum deflection criteria for residential construction 
may not meet performance expectations (i.e., the feel) of 
modern-day buyers or the subsurface criteria for masonry 
floor finishes.
However, floor deflection can be given design consideration 
without strict adherence to a certain spacing and joist di-
mension. For example, the floor system of Lot 39 (Fig. 5) 
contained 2 by 10 joists of SYP #2 at 16 in. spacing with the 
greatest clear span of 11 ft, 0 in. (joist length of 12 ft, 4 in. 
with 8-in. CMU bearing each end). Consulting the Southern 
Pine Council’s (SPC) Maximum Spans Southern Pine Joists 
& Rafters, 2010 (SPC span tables, http://www.southernpine.
com/span-tables.asp) indicates that the first floor joists with 
the greatest clear span could have been specified with 2 by 
8 #2 SYP to meet design values of 50 lb/ft2 live load and 10 
lb/ft2 dead load with deflection of L/480; a deflection value 
33% stiffer than the minimum code criteria. Or, to meet de-
flection of L/600, 2 by 12s spaced at 24 in. on center could 
have been specified. Table 8 contains excerpts from the SPC 
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20.00 

30.00 

40.00 

0.00 1.00 2.00 3.00 4.00 5.00 

Raised wood 
on stem wall

Raised slab 
on stem wall

Raised slab 
on fill pad

Average foundation elevation above grade (ft)

C
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Figure 6—Cost per square foot of foundation wall.	

Table 6—Observed labor hours compared with 
contract cost for Lot 38 

Component Footing
CMU
walls

Wood
deck 

Aggregate assembly (h) 79.33 145.75 119.75
Labor contract cost ($) 1,850 2,344 6,396
Contract cost of labor (%) 17 22 60 
Gross hourly rate (observed time) 23.32 16.08 53.41

Table 7—Observed labor hours compared with 
contract cost for Lot 39 

Component Footinga
CMU
wallsa

Wood
deck

Aggregate assembly (h) 79.33 145.75 92.00
Labor contract cost ($) 1,855 3,197 4,007
Contract cost of labor (%) 20 35 44 
Gross hourly rate (observed time) 23.38 21.94 43.55
aHours estimated. 
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span tables with adjustment factors applied for higher de-
flection criteria. The L/480 and L/600 columns were created 
for this study from factors covered in the SPC span tables. 
Builders and designers may find it useful to have the tables 
with higher deflection criteria and higher live and dead loads 
at hand.
Alternatives highlighted in Table 8, such as changing the  
2 by 10 spacing to 24 in. on center or opting for even more 
stringent deflection and using 2 by 12s spaced at 24 in. 
might have reduced the total cost of the raised wood floor 
for Lot 39 by as much as $430, based on the spring 2009 
invoices rendered for the lot.
The 3-ply 2 by 12 floor girders installed in Lots 38 and 
39 met the design loads at a cost of $3.15 per linear foot, 
whereas the 2-ply 9 1/2 in. LVL girders in Lot 2W cost over 
three times that at $9.70 and the 3-ply at $14.55.

Continuous Versus Spot Footings
For two houses, Lots 38 and 39, continuous interior footings 
supporting piers required 13 cubic yards of concrete (Figs. 7 
and 8). The continuous footings were installed to eliminate 
differential settlement of the piers. Differential settlement 
of piers can be avoided by a continuous reinforced footing 
that may bridge a poor subsoil condition beneath a pier, as 
with this case. Differential settlement also can be avoided 
by sizing the footing and pier to sustain the calculated build-
ing load, removing all organic matter from the footing hole, 
and installing the footing below the frost depth. The amount 
of concrete required for interior footings could have been 
reduced by 8 cubic yards of concrete if spot footings 24 in. 
deep had been specified instead of the continuous footings. 
Individual footings might have saved $800 in the extant 
market during the summer of 2008.

Alternative Piers
Piers formed with sonotubes and filled when the block wall 
was grouted might have provided additional labor savings 
over CMU piers. Interior treated wood posts could have also 
provided labor savings compared with the CMU piers that 
were used.

Lower Piers to Allow In-Line Framing 
This option would design the piers at a lower elevation than 
the stem wall so that the girders can be dropped below the 
floor joists. Framing floor joists into the side of girders re-
quires increased hardware and labor. Shorter pier height also 
adds to savings.

Reduce Interior Supports at Design Stage
Reduce the number of interior piers by using longer span-
ning floor joists. Eliminating piers, girders, and continuous 
footings would minimize costs.

Pier Spacing
When interior piers are supported with continuous footings, 
specify piers at close spacing so that dimensional lumber 
girders can be used.

Minimize Waste with a Bill of Materials and 
Cut List
The audited cases in this study consistently indicated that 
joist shipments did not match the estimates in length, quan-
tity, or cost. Quoted prices were not honored despite deliv-
ery within the price hold period and supplier substitution of 
longer lengths was charged to the builder. As an example, 
Lot 2 (W, J), with a quantity and exact length floor joist 
layout incorporated into the architectural plans, received 
more than 100 linear feet of excess I-joist material at an ad-
ditional cost greater than $300. Similar excess shipments of 
lumber were apparent in reviewing the invoices for each of 
the raised wood floors. To optimize the raised wood floor 
system’s affordability, builders and trade partners should 
address and solve this systemic inefficiency.

Table 8—Southern yellow pine (SYP) 
floor joist span tables 

SYP #2 better 
visually graded 

Deflection criteria L/360 L/480 L/600
Adjustment factors  1.00 0.91 0.84 

Span (ft) 
(inside to inside 

of bearings) 

Dimension
Spacing

(in.) 
40 lb/ft2 live/ 
10 lb/ft2 dead 

2 by 8 16.0 12.83 11.68a 10.78
2 by 8 19.2 12.08 10.99 10.15
2 by 8 24.0 11.00 10.01 9.24
2 by 10 12.0 18.00 16.38 15.12
2 by 10 16.0 16.08 14.63 13.51
2 by 10 19.2 14.67 13.35 12.32
2 by 10 24.0 13.08 11.90 10.99b

2 by 12 12.0 21.75 19.79 18.27
2 by 12 16.0 18.83 17.14 15.82
2 by 12 19.2 17.16 15.62 14.41
2 by 12 24.0 15.42 14.03 12.95c

50 lb/ft2 live/ 
10 lb/ft2 dead 

2 by 8 16.0 11.92 10.85a 10.01
2 by 8 19.2 11.25 10.24 9.45
2 by 8 24.0 10.00 9.10 8.40
2 by 10 12.0 16.75 15.24 14.07
2 by 10 16.0 14.67 13.35 12.32
2 by 10 19.2 13.42 12.21 11.27
2 by 10 24.0 12.00 10.92b 10.08
2 by 12 12.0 19.83 18.05 16.66
2 by 12 16.0 17.16 15.62 14.41
2 by 12 19.2 15.67 14.26 13.16
2 by 12 24.0 14.00 12.74 11.76 c

aAdequate design for Lot 39 1st floor joists at 16-in. 
spacing.
bAlternate design for Lot 39 1st floor joists at 24-in. 
spacing.
cAlternate design for Lot 39 1st floor joists at 24-in. 
spacing. Source: SPC (2010). 
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Promote the Attributes of a Crawl Space
The four houses with crawl spaces in this study did not capi-
talize on the added space feature of the area below the first 
floor. Two of the crawl spaces had enough height to accom-
modate the same horizontal air handlers that were located in 
the attics of these houses. The crawl space summer tempera-
ture is usually close to the ambient temperature and at least 
–1 °C (30 °F) lower than the attic, which properly detailed, 
would provide a less harsh environment for the HVAC units 
and the ductwork and also increase energy efficiency. Instal-
lation of the MEP systems within the first floor assembly 
allows simple air and moisture sealing of the floor system to 
increase energy efficiency and indoor air quality.

One of the raised concrete slab with stem wall houses was 
built on a lakefront lot sloping down toward the water’s 

edge in the rear. Had that house been built with a crawl 
space the under floor area potentially could have provided 
easily-accessible storage for small boats and equipment 
(Fig. 9).

Optimized Case with Value  
Engineering Strategies
To explore whether these two types of foundations would be 
more cost competitive to build in some other case, specific 
costs (Table 9) were normalized and totaled in Table 10. The 
process of normalizing in this example set cost of concrete, 
CMU and footing labor cost, carpentry labor cost, and car-
pentry materials (dimensional lumber, 2 by 10 for Lots 38 
and 39, and 2 by 12 for Lots 2W and 2J) equal at the quanti-
ties used. Quantities for dimensional lumber were calculated 

Figure 7—Lot 39 foundation plan.

Figure 8—Lot 38 continuous interior footings and piers. Figure 9—Lot 11, rear elevation.
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to include several areas of lots 2W and 2J, with 2 by 12 on 
12 in. on center spacing to maintain stringent deflection  
criteria. Three-ply 2 by 12 beams replaced the 2-ply LVL  
in Lot 2W. The estimation detail for these is contained in 
Appendix D.

Figure 10, a graph of the optimized study cases with key 
costs set equal for all points, indicates that foundation costs 
per square foot can be lowered when the same market costs 
prevail. Including additional value engineering and material 
reductions could bring the raised wood and the raised con-
crete foundation costs closer together. 

Conclusion
Footings and foundations of the two types of raised floor 
systems could be constructed with equal costs, however, 
interior piers and crawl space foundation accessories add 

cost to the raised wood floor system. With specific layouts 
and quantities of dimensional lumber, the floor/founda-
tion systems of the two types can approach equal cost. The 
optimized cost approach taken results in an average cost 
difference of $2.53 per square foot of foundation. Using the 
raised wood average foundation size of 704 ft2, the added 
cost of these components, which are unique to the raised 
wood foundation, would be $1,751.
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Table 10—Hypothetical case results

Foundation type

Raised
wood

Raised
concrete

Lot 38 Lot 39 Lot 2W Lot 2J Lot 22 Lot 11 Lot 34

Cost of foundation wall ($/ft2) 25.45 27.71 31.93 31.42 27.67 22.99 26.65
Height (ft) 3.84 3.79 2.67 3.38 2.89 3.47 2.87
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Figure 10—Optimized cost per square foot of foundation 
wall with costs set equal.

Table 9—Costs used for 
hypothetical case

Cost
($) Unit

Concrete 76 Cubic yard
Footing labor 4 Linear foot
Carpentry 1.48 Finished ft2

CMU labor 1.25 Block
2 by 12 beams 1.34 Linear foot
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Appendix A. Relevant Indices
Appendix A—Relevant indices and costs 

Lot 38
Mobile,

AL

Lot 39
Mobile,

AL

Lot 22
Spanish

Fort,
AL

Lot 21
Spanish

Fort,
AL

Lot 2W
Daphne,

AL

Lot 18
Spanish

Fort, 
AL

Lot 11 
Spanish 

Fort, 
AL

Lot 34 
Spanish 

Fort, 
AL

Lot 2J
Montrose,

AL

Concrete, ($) per yd3, delivereda 96.47 99.19 74.00 72.00 72.00 74.35 76.32 — — 
Date foundation start 7/08 3/09 10/09 3/10 4/10 5/10 5/10 — — 
Footing labor, dig and pour (per ft) 5.00 5.00 4.00 4.00 4.00 — 4.00 — — 
CMU labor, per block (average) 2.00 1.85 1.54 — 1.25 — — — — 
Concrete labor, slab, per ft2 1.05 — 0.75 0.75 0.75 0.75 0.75 — — 
Concrete, per cubic yard, delivereda 12.50 12.50 79.55 76.32 76.32 74.35 76.32 — — 
Carpentry labor, deck, per ft2 3.00 1.85 — — 1.48 — — — — 
Rebar #4 1/2 in. 20 ft 7.89 — 6.50 — 6.35 — — — — 
Rebar #5 5/8 in. 20 ft 12.69 12.50 9.75 — 6.56 — 7.69 — — 
2 by 4 9 ft lodgepole — — — — — — 2.55 — — 
2 by 4 104 5/8 in. SPFb 4.21 — — — 3.21 — — — — 
2 by 4 18 ft lodgepole — 3.61 — — 5.64 — 5.22 — 4.96 
2 by 4 18 ft SPF 5.34 — — — — — — — — 
2 by 6 14 ft treated — — — — 10.36 — — — 6.85 
2 by 10 14 YPc — 9.35 — — 5.92 — — — — 
2 by 10 16 YP 10.66 12.96 — — — — — — — 
TJI 360 16 in. by 24 ft — — — — 73.78 — — — — 
2 by 12 14 ft #2 pine 13.83 — — — 14.74 — 14.74 — 9.43 
2 by 12 16 ft #2 SYP — — — — 21.07 — — — 13.47 
2 by 12 18 ft #2 SYP — — — — 24.77 — — — — 
4 by 8 23/32 in. or 3/4 in. OSB T&Gd 21.53 20.08 — — 27.03 — — — — 
7/16 in. OSB 4 by 10 — — — — 17.66 — — — — 
7/16 in. OSB 4 by 8 — — — — 12.10 — 9.90 — — 
1 3/4 in. by 11 7/8 in. LVLe 24 ft 115.52 — — — — — 157.93 — — 
aConcrete price reported as the effective price; cost plus delivery/fuel surcharge plus sales tax, plus pump if applicable, divided by cubic 
yards delivered. All costs from invoices rendered at time of foundation construction including sales tax which ranged from 6%–9.5%, 
dependent on county. The current market for 2 by 12 is below $1/lin. ft (August 2010), verified by two suppliers, Lot 2J. 
bSouthern Pine flooring. 
cYellow pine. 
dOriented strandboard tounge and groove. 
eLaminated veneer lumber. 
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Appendix B. Detail on Cost—Raised Wood
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Appendix B. Detail on Cost—Raised Concrete with Stem Wall  
Foundation
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Appendix B. Detail on Cost—Raised Concrete on Compacted Fill Pad
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Appendix C. Detail on Time to Construct
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Appendix D. Detail on Hypothetical Costs with Key Cost Components Set 
Equal

Appendix D—Costs used 
for hypothetical case

Cost
($) Unit

Concrete 76 Cubic yard
Footing labor 4 Linear foot
Carpentry 1.48 Finished ft2

CMU labor 1.25 Block
2 by 12 beams 1.34 Linear foot
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